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CONSTRUCTION MUST BE IN ACCORDANCE WITH THE FOLLOWING SCHEDULE.  THIS SCHEDULE IS DESIGNED TO MINIMIZE SOIL EROSION AND

SEDIMENTATION.  THE CONTRACTOR MAY DEVIATE SLIGHTLY FROM THE STAGING OF PERMANENT SITE IMPROVEMENTS, BUT NO DEVIATION FROM THE

RELATIVE ORDER OF EROSION AND SEDIMENTATION CONTROL MEASURES WILL BE ALLOWED WITHOUT WRITTEN APPROVAL FROM THE CONNECTICUT

CONSERVATION DISTRICT OR THE .

FACILITIES TO CONTROL THE TRANSPORT OF SOIL MATERIAL FROM THE CONSTRUCTION AREA SHALL BE INSTALLED PRIOR TO ANY EARTH DISTURBANCE.

NOTE:  THE STAGING OF EARTHMOVING ACTIVITIES FOR THIS PROJECT IS A GENERAL DESCRIPTION OF THE WORK REQUIRED.  ALL WORK SHALL BE

COMPLETED IN ACCORDANCE WITH PROJECT OWNER STANDARDS, THE NYSDEC REGULATIONS, AND ALL OTHER APPLICABLE FEDERAL, STATE OR LOCAL

REQUIREMENTS.

ALL EARTH DISTURBANCE ACTIVITIES SHALL PROCEED IN ACCORDANCE WITH THE FOLLOWING SEQUENCE.  EACH STAGE SHALL BE COMPLETED BEFORE

ANY FOLLOWING STAGE IS INITIATED (EXCEPT AS INDICATED BELOW). DEVIATION FROM THAT SEQUENCE MUST BE APPROVED IN WRITING FROM THE

COUNTY CONSERVATION DISTRICT (CCD)/CONNECTICUT DEPARTMENT OF ENERGY AND ENVIRONMENTAL PROTECTION (CTDEEP).  CLEARING & GRUBBING

SHALL BE LIMITED TO THOSE AREAS DESCRIBED IN EACH STAGE.

1. SCHEDULE WORK TO MINIMIZE THE LENGTH OF TIME THAT BARE SOIL WILL BE EXPOSED TO THE ELEMENTS.

2. FOLLOW THE CONSTRUCTION/EROSION CONTROL IMPLEMENTATION PLAN AS OUTLINED ON THE DRAWINGS.

3. IMPLEMENT CONTROL MEASURES AS SPECIFIED; HOWEVER, THE CONTRACTOR MAY INSERT ADDITIONAL CONSTRUCTION PHASES IN ORDER TO

EXPEDITE HIS WORK.

4. IMMEDIATELY UPON DISCOVERING UNFORESEEN CIRCUMSTANCES POSING THE POTENTIAL FOR ACCELERATED EROSION AND/OR SEDIMENT

POLLUTION, THE OPERATOR SHALL IMPLEMENT APPROPRIATE BMPS TO MINIMIZE THE POTENTIAL FOR EROSION AND SEDIMENT POLLUTION AND

NOTIFY THE CCD/NYSDEC.

5. ALL OFF-SITE WASTE AND BORROW AREAS MUST HAVE AN E&S PLAN APPROVED BY THE LOCAL CONSERVATION DISTRICT OR CTDEEP FULLY

IMPLEMENTED PRIOR TO BEING ACTIVATED.  THE CONTRACTOR WILL BE RESPONSIBLE FOR THE REMOVAL OF ANY EXCESS MATERIAL AND TO

DEVELOP A PLAN THAT MEETS THE CONDITIONS OF GENERAL PERMIT FOR THE DISCHARGE OF STORM WATER AND DEWATERING WASTE WATERS

FROM CONSTRUCTION ACTIVITIES.

6. ALL DISTURBED AREAS WITHIN 50' OF A STREAM CROSSING (WHERE THE STREAM WIDTH IS LESS THAN OR EQUAL 10') SHALL BE STABILIZED WITHIN 24

HOURS OF COMPLETING CONSTRUCTION AT THE CROSSING.

7. ALL DISTURBED AREAS WITHIN 50' OF A STREAM CROSSING (WHERE THE STREAM WIDTH > 10') SHALL BE STABILIZED WITHIN 48 HOURS OF

COMPLETING CONSTRUCTION AT THE CROSSING.

8. CONSTRUCTION SEQUENCE IS AS FOLLOWS:

9. PRE-CONSTRUCTION MEETING TO BE HELD BY PROJECT MANAGER, A REPRESENTATIVE FROM CONSERVATION DISTRICT, CTDEEP, ALL

CONTRACTORS INVOLVED IN EARTH DISTURBANCE ACTIVITIES, AND THE OPERATOR'S ENGINEER PRIOR TO LAND DISTURBING ACTIVITIES. PROVIDE

THE REQUIRED 7 DAY NOTICE FOR SCHEDULING OF THE PRE-CONSTRUCTION MEETING.  ALL PARTIES LISTED ARE REQUIRED TO ATTEND.

10. INSTALL TEMPORARY CONSTRUCTION FENCE, CONSTRUCTION ENTRANCE, PERIMETER COMPOST FILTER SOCKS, SILT FENCE, WATER BARS*, TRENCH

PLUGS, TEMPORARY DIVERSION SWALES, BROAD BASED DIPS, AND CROSS TRENCHES.

11. WHERE CONSTRUCTION MATTING IS CALLED FOR IN THE PLANS IT SHALL BE INSTALLED SIMULTANEOUSLY WITH OTHER REQUIRED SEDIMENTATION

CONTROL SUCH THAT CREATION OF ERODIBLE SURFACES ARE MINIMIZED.

12. INSTALL ROADSIDE SWALE AND CHECK DAMS PER PLAN.

13. SCHEDULE AN INSPECTION WITH CTDEEP OR CD AT LEAST 3 DAYS PRIOR TO START OF OTHER CONSTRUCTION ACTIVITIES.  CTDEEP SHALL CONDUCT

AN ASSESSMENT OF THE SITE PRIOR TO THE COMMENCEMENT OF CONSTRUCTION AND CERTIFY IN AN INSPECTION REPORT THAT THE APPROPRIATE

EROSION AND SEDIMENT CONTROLS SHOWN ON THE EROSION AND SEDIMENT CONTROL PLAN SHEETS HAVE BEEN ADEQUATELY INSTALLED OR

IMPLEMENTED TO ENSURE OVERALL PREPAREDNESS OF THE SITE FOR THE COMMENCEMENT OF CONSTRUCTION.

14. TRENCH ONLY AREAS THAT CAN BE INSTALLED IN THE SAME WORKDAY.  AT END OF WORKDAY, CONTRACTOR SHALL ENSURE ALL TEMPORARY

STABILIZATION BMPS AND MEASURES ARE INSTALLED PROPERLY.

15. INSTALL BEDDING MATERIAL AND PIPELINES.

16. INSTALL STREAM AND WETLAND CROSSINGS AS NEEDED.

17. INSTALL EROSION CONTROL BLANKETS IN CONJUNCTION WITH INSTALLATION OF PIPE ON STEEP SLOPES.

18. IMMEDIATELY AFTER EARTH DISTURBANCE ACTIVITIES CEASE LONGER THAN 4 DAYS IN ANY AREA OR SUBAREA OF THE PROJECT, THE OPERATOR

SHALL STABILIZE ALL DISTURBED AREAS.

19. DURING NON-GERMINATING MONTHS, MULCH OR PROTECTIVE BLANKETING SHALL BE APPLIED AS DESCRIBED IN THE PLAN.  AREAS NOT AT FINISHED

GRADE, WHICH WILL BE REACTIVATED WITHIN 1 YEAR, MAY BE STABILIZED IN ACCORDANCE WITH THE TEMPORARY STABILIZATION SPECIFICATIONS.

THOSE AREAS WHICH WILL NOT BE REACTIVATED WITHIN 1 YEAR SHALL BE STABILIZED IN ACCORDANCE WITH THE PERMANENT STABILIZATION

SPECIFICATIONS.

20. FINISH GRADING; PLACE 4” MINIMUM TOPSOIL ON SLOPES AFTER FINAL GRADING IS COMPLETED.  FERTILIZE SEED AND MULCH.  SEED MIXTURE TO BE

INSTALLED APRIL 1- JUNE 1 OR SEPTEMBER 1 - NOVEMBER 30.  FOR TEMPORARY STABILIZATION BEYOND SEEDING DATES USE ANNUAL RYE AT 10.0

LBS./1,000 S.Y. FERTILIZE WITH 5-5-5 AT 1000 LBS. OF NITROGEN PER ACRE AND LIME AT ONE TON PER ACRE (MAX.).

21. ALL AREAS THAT HAVE BEEN DISTURBED WHICH HAVE REACHED FINAL GRADE SHALL BE PERMANENTLY STABILIZED.

22. REMOVE SILT SACKS AND/OR FENCE ONLY AFTER ALL PIPELINE HAS BEEN INSTALLED AND EXPOSED SURFACES ARE STABILIZED.  REMOVE

TEMPORARY CONSTRUCTION FENCING, WATER BARS, TEMPORARY DIVERSION SWALES, CROSS TRENCHES, TIMBER MATS AND ANY PIPES AND

STONE ASSOCIATED WITH STREAM CROSSINGS.

23. AN AREA SHALL BE CONSIDERED TO HAVE ACHIEVED FINAL STABILIZATION WHEN IT HAS A MINIMUM UNIFORM 80% PERENNIAL VEGETATIVE COVER

OR OTHER PERMANENT NON-VEGETATIVE COVER WITH A DENSITY SUFFICIENT TO RESIST ACCELERATED SURFACE EROSION AND SUBSURFACE

CHARACTERISTICS SUFFICIENT TO RESIST SLIDING AND OTHER MOVEMENTS.
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MATERIAL MANAGEMENT PRACTICES












































